



ADAMAWA STATE GOVERNMENT OF NIGERIA



**NIGERIA COVID-19 ACTION RECOVERY AND ECONOMIC STIMULUS
(NG-CARES) PROGRAMME**

**UPDATE ON IMPLEMENTATION
ON FADAMA RESULT AREA 2**

SUBMITTED

TO

STATE PLANNING COMMISSION.

OCTOBER 2023

Introduction:

The NG-CARES Programme is an emergency operation designed to support budgeted Programme of expenditures and interventions at the State level – targeting existing and newly emerging vulnerable and poor households, agricultural value chains, and Micro and Small Enterprises (MSEs) affected by the economic crisis.

NG-CARES Programme is designed to restore the livelihoods of the poor and vulnerable, maintaining food security, and facilitating recovery of MSEs are some of the key objectives set out in the Government's Economic Sustainability Plan (ESP) to respond to the current economic crisis in Nigeria.

Program Development Objective:

“To expand access to livelihood support and food security services, and grants for poor and vulnerable households and firms”.

The PDOs will be measured using three results indicators:

- (a) Number of beneficiaries of targeted safety nets and with access to basic social services (disaggregated by gender),
- (b) Number of farmers supported to increase food production (disaggregated by gender),
- (c) Number of vulnerable and viable firms supported by the Programme (disaggregated by gender).

Result Area 2

The Result Area main objective is : *Increasing Food Security and Safe Functioning of Food Supply Chain*

The interventions supported by Results Area 2 in Adamawa State include;

The Result Area is implementing Four (4) out of the Nine Disbursement Linked Indicators of the state. Thus

DLI 2.1: Input Support and Services- Providing Agricultural Inputs (seeds, fertilizers, Agrochemicals etc) and Support Services (Extension/Advisory, Mechanization and capacity building) to farmers;

DLI 2.2 : Labour Intensive Agricultural Infrastructure – Providing improved agricultural infrastructures; such as drifts, access roads, culverts etc.

DLI 2.3 : Agricultural Assets – Providing agricultural assets to farmers in crop and livestock enterprises.

DLI 2.4: Upgrading Wet Markets- Providing wet markets with WASH facilities to enable it function safely

Results achieved by Disbursement Linked Indicators

A: DLI 2.1 - Provision of Agricultural Input Support and Services

- **105 CARPs** have been approved by LGA's Head of Agricultural Department of participating L.G.As;
- **All the 105 CARPs** approved have been fully implemented with the following achieved results:
 - i. **5040 Farmers (2682- Female, 2358- Male)** received and are utilizing Agricultural Inputs and services in 21 LGAs.
 - ii. Produced and distributed **5040 copies** each of Agricultural Input Vouchers, Beneficiary Identification Slips and Farmers Farm Record Books (**See Annex 1 for photos**)

Table 1: DLI 2.1 Beneficiaries disaggregated by Gender on Local Government Basis (Phase 1 implementation)

LGA	TOTAL	MALE	FEMALE	REMARKS
DEMSA	150	74	76	Received & utilized agricultural inputs and support services provided
FUFORE	150	76	74	Received & utilized agricultural inputs and support services provided
GANYE	150	67	83	Received & utilized agricultural inputs and support services provided
GIREI	150	74	76	Received & utilized agricultural inputs and support services provided
GOMBI	150	41	109	Received & utilized agricultural inputs and support services provided
GUYUK	150	83	67	Received & utilized agricultural inputs and support services provided
HONG	150	40	110	Received & utilized agricultural inputs and support services provided
JADA	150	63	87	Received & utilized agricultural inputs and support services provided
LAMURDE	150	55	95	Received & utilized agricultural inputs and support services provided

MADAGALI	150	64	86	Received & utilized agricultural inputs and support services provided
MAIHA	150	80	70	Received & utilized agricultural inputs and support services provided
MAYO BELWA	150	74	76	Received & utilized agricultural inputs and support services provided
MICHIKA	150	55	95	Received & utilized agricultural inputs and support services provided
MUBI NORTH	150	73	77	Received & utilized agricultural inputs and support services provided
MUBI SOUTH	150	56	94	Received & utilized agricultural inputs and support services provided
NUMAN	150	64	86	Received & utilized agricultural inputs and support services provided
SHELLENG	150	60	90	Received & utilized agricultural inputs and support services provided
SONG	150	62	88	Received & utilized agricultural inputs and support services provided
TOUNGO	150	71	79	Received & utilized agricultural inputs and support services provided
YOLA NORTH	150	86	64	Received & utilized agricultural inputs and support services provided
YOLA SOUTH	150	72	78	Received & utilized agricultural inputs and support services provided
TOTAL	3150	1390	1760	Received & utilized agricultural inputs and support services provided

Table 2: DLI 2.1 Beneficiaries disaggregated by Gender on Local Government Basis (Phase 2 implementation)

LGA	TOTAL	MALE	FEMALE	REMARKS
DEMSA	90	48	42	Received & utilized agricultural inputs and support services provided
FUFORE	90	47	43	Received & utilized agricultural inputs and support services provided
GANYE	90	45	45	Received & utilized agricultural inputs and support services provided
GIREI	90	44	46	Received & utilized agricultural inputs and support services provided

GOMBI	90	55	35	Received & utilized agricultural inputs and support services provided
GUYUK	90	40	50	Received & utilized agricultural inputs and support services provided
HONG	90	31	59	Received & utilized agricultural inputs and support services provided
JADA	90	54	36	Received & utilized agricultural inputs and support services provided
LAMURDE	90	47	43	Received & utilized agricultural inputs and support services provided
MADAGALI	90	52	38	Received & utilized agricultural inputs and support services provided
MAIHA	90	46	44	Received & utilized agricultural inputs and support services provided
MAYO BELWA	90	53	37	Received & utilized agricultural inputs and support services provided
MICHIKA	90	52	38	Received & utilized agricultural inputs and support services provided
MUBI NORTH	90	36	54	Received & utilized agricultural inputs and support services provided
MUBI SOUTH	90	44	46	Received & utilized agricultural inputs and support services provided
NUMAN	90	40	50	Received & utilized agricultural inputs and support services provided
SHELLENG	90	53	37	Received & utilized agricultural inputs and support services provided
SONG	90	47	43	Received & utilized agricultural inputs and support services provided
TOUNGO	90	49	41	Received & utilized agricultural inputs and support services provided
YOLA NORTH	90	45	45	Received & utilized agricultural inputs and support services provided
YOLA SOUTH	90	39	51	Received & utilized agricultural inputs and support services provided
TOTAL	1890	967	923	Received & utilized agricultural inputs and support services provided

B: DLI 2.2 – Labour Intensive Agricultural Infrastructures

- A total of **27 CARPs** were prepared, reviewed and approved.
- **27 No.** Contracts have been signed with successful bidders for all approved Labour-Intensive Agricultural Infrastructures.
- The Service Providers have been mobilized to sites and a total of **27No.** Agricultural Infrastructure are completed. A total of **4,880** individuals are directly benefitting from the completed infrastructures (See Annex 2 for photos)

Table 3: DLI 2.2 Provision of Labour-Intensive Agricultural Infrastructures (Phase 1 implementation)

LGA	INFRASTRUCTURE	LOCATION	No of Beneficiaries (Farmers)	Remarks
DEMSA	Upgrading of 6m Length of Double Cells Box Culvert (2.0mx1.5mx2Cells)	LASALA ROAD	164	Completed
FUFORE	Extension of Concrete Drift of 6.0m x 1.0m x 20.m	BAGALE ROAD	156	Completed
GANYE	Construction of 10m Length of Triple Cells Ring Culvert	GANWOKI-GANYE PRODUCE MARKET	169	Completed
GOMBI	Construction of 6m Length of Double cell Ring Culvert (3.0mx2.0mx3Cells)	GOMBIWALAJUD A ROAD	117	Completed
GUYUK	Construction of Retaining wall/rehabilitation of existing culvert (3.0mx0.3mx15.0)	GUYUKBARGU ROAD TO BOBINI	211	Completed
HONG	Construction of 6m Length of Tripple Cells Box Culvert (3.0mx2.0mx3Cells)	KUMARE	218	Completed
JADA	Construction of Concrete Drift of 3.0mx1.0mx20.0m	JADAWURO ALHAJIGANGTAN	114	Completed

LAMURDE	Construction of Concrete Drift of 3.0mx1.0mx20.0m	RUGANGE-BAJANG ROAD	151	Completed
MADAGALI	Rehabilitation of 1.0 Km Access Road	GHUMBULI	310	Completed

MAIHA	Construction of 6m Length of Tripple Cells Box Culvert (3.0mx2.0mx3Cells)	MAIHAKUWAGOL ROAD	234	Completed
MAYO-BELWA	Construction of 6m Length of Double Cells Box Culvert (2.0mx1.5mx2Cells)	MAYO FARANG-WURO KOHI	161	Completed
MICHIKA	Construction of Concrete Drift of 3.0m x 1.0m x 20.m	MADZI-BIDI	167	Completed
MUBI NORTH	Rehabilitation of 1.0Km Access Road	PALALA-BAKIN KOGI ROAD	212	Completed
MUBI SOUTH	Construction of 6m Length of Double Cells Ring Culvert	NGABAI-LAMORDE	143	Completed
NUMAN	Construction of 6m Length of Double Cells Ring Culvert	VULPIGAMADIY O ROAD	146	Completed
SHELLENG	Construction of Concrete Drift of 3.0mx1.0mx20.0m	KARLAJE ROAD	134	Completed
SONG	Construction of Retaining Wall/Rehabilitation of existing Culvert (3.0mx0.3x15.0)	LOKOBOLKI ROAD	160	Completed
TOUNGO	Construction of 6m Length of Tripple Cells Ring Culvert	DUKDU	169	Completed

YOLA NORTH	Construction of 6m Length of Double cell Ring Culvert (3.0mx2.0mx3Cells)	BACHURE-FARM SITE	105	Completed
YOLA SOUTH	Construction of 6m Length of Double Ring Box Culvert (2.0mx1.5mx2Cells)	MAKAMA-B	156	Completed
	TOTAL BENEFICIARIES		3,397	

Table 4: DLI 2.2 Provision of Labour-Intensive Agricultural Infrastructures (Phase 2 implementation)

LGA	INFRASTRUCTURE	LOCATION	No of Beneficiaries (Farmers)	Remarks
FUFORE	Construction of Single cell ring culvert	Bagale	129	Completed
GIREI	Construction of double cell box culvert	Girei	201	Completed
HONG	Rehabilitation of access road	Pargalda	495	Completed
MICHIKA	Rehabilitation of access road	Kwaliya	195	Completed
MUBI NORTH	Rehabilitation of access road	Digil	260	Completed
SONG	Rehabilitation of access road	Song	203	Completed
	TOTAL BENEFICIARIES		1,483	

C: DLI 2.3 - Provision of Agricultural Assets

- A total of **21 CARPs** were prepared, reviewed and approved.
- All 21 approved CARPs have been fully implemented with the following achieved results:
 - i. **840 Farmers (329- Female, 511- Male)** have received Agricultural Assets.

**Table 5: DLI 2.3 Beneficiaries disaggregated by Gender on Local Government Basis
(Phase 1 implementation)**

LGA	TOTAL	MALE	FEMALE	REMARKS
DEMSA	40	17	23	Received & utilized agricultural assets and support services provided
FUFORE	40	27	13	Received & utilized agricultural assets and support services provided
GANYE	40	14	26	Received & utilized agricultural assets and support services provided
GIREI	40	19	21	Received & utilized agricultural assets and support services provided
GOMBI	40	11	29	Received & utilized agricultural assets and support services provided
GUYUK	40	7	33	Received & utilized agricultural assets and support services provided
HONG	40	12	28	Received & utilized agricultural assets and support services provided
JADA	40	8	32	Received & utilized agricultural assets and support services provided
LAMURDE	40	19	21	Received & utilized agricultural assets and support services provided
MADAGALI	40	18	22	Received & utilized agricultural assets and support services provided
MAIHA	40	16	24	Received & utilized agricultural assets and support services provided
MAYO BELWA	40	15	25	Received & utilized agricultural assets and support services provided
MICHIKA	40	13	27	Received & utilized agricultural assets and support services provided
MUBI NORTH	40	23	17	Received & utilized agricultural assets and support services provided
MUBI SOUTH	40	13	27	Received & utilized agricultural assets and support services provided
NUMAN	40	8	32	Received & utilized agricultural assets and support services provided
SHELLENG	40	15	25	Received & utilized agricultural assets and support services provided

SONG	40	18	22	Received & utilized agricultural assets and support services provided
TOUNGO	40	21	19	Received & utilized agricultural assets and support services provided
YOLA NORTH	40	21	19	Received & utilized agricultural assets and support services provided
YOLA SOUTH	40	14	26	Received & utilized agricultural assets and support services provided
TOTAL	840	329	511	

D: DLI 2.4 - Upgrading of Wet Markets with Water and Sanitation Facilities

- **23 CARPs** for Wet Market were prepared out of which **21 CARPs** were approved for funding.
- **21 No.** Contracts have been signed with different Service Providers.
- A total of **19 No.** existing Wet Markets have been Upgraded with Water and Sanitation Services. A total of **1,760 sellers** are benefitting from the upgraded wet markets (**See Annex 3 for photos**).

Two wet Markets ongoing in Maiha and Mubi South to be completed by upgrading with a borehole, a stanchion, overhead tank and Covid -19 protocol (WASH basin).

Table 6: DLI 2.4 UPGRADING OF WET MARKETS WITH WATER & SANITATION SERVICES

S/N	LGA	LOCATION	DESCRIPTION OF PROJECT	REMARKS
1	DEMSA	Dong	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
2	FUFORE	Fufore market	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
3	GANYE	Ganye	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
4	GIREI	Girei	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
5	GOMBI	Gombi slaughter house	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed

6	GUYUK	Guyuk	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
7	HONG	Hong slaughter house	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
8	JADA	Jada	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
9	LAMURDE	Lamurde	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
10	MADAGALI	Shuwa	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
11	MAIHA	Maiha	Drilling of Borehole/over head tank & provision of wash hand facilities	On-going
12	MAYO BELWA	Mayo Belwa	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
13	MICHIKA	Jiddel	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
14	MUBI NORTH	Ribawo	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
15	MUBI SOUTH	Gella slaughter house	Drilling of Borehole/over head tank & provision of wash hand facilities	On-going
16	NUMAN	Numan	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
17	SHELLENG	Bakta	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
18	SONG	Loko slaughter house	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
19	TOUNGO	Toungo	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed

20	YOLA NORTH	Jimeta	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed
21	YOLA SOUTH	Ngurore	Drilling of Borehole/over head tank & provision of wash hand facilities	Completed

Challenge

1. Inadequate funds for implementation, need to have a window that funds can be provided to achieve the planned results by next IVA visit to the State in December 2023.

Annex 1: Photos of DLI 2.1 beneficiaries of input support and services


DLI 2.1 LAUNCHING AND DISTRIBUTION OF INPUTS TO FARMERS





DLI 2.1 UTILIZATION OF INPUT SUPPORT BY BENEFICIARIES








Annex 2: Photos of DLI 2.2 Labour Intensive Agricultural Infrastructures implemented

PICTURES OF DLI 2.2 PROJECTS IMPLEMENTED IN ADAMAWA STATE







Annex 3: Photos of DLI 2.4 Upgraded Wet Markets

PHOTOS OF DLI 2.4 WET MARKETS UPGRADED BY FADAMA RESULT AREA 2 IN ADAMAWA



